

SCHEDULE

Task	Month/Year										
	11/2022	12/2022	1/2023	2/2023	3/2023	4/2023	5/2023	6/2023	7/2023	8/2023	9/2023
Task 1. Project Coordination and Management Plan											
Kickoff Meeting											
Project Management Plan											
Task 2. Stakeholder and Public Engagement Pan (SPEP)											
SPEP	Draft SPEP		Final SPEP>>> SPEC Implementation>>>							
TSTA Meeting			TSTA Meeting #1	TSTA Meeting #2				TSTA Meeting #3			
TSC Workshop					TSC Workshop						
Task 3. State of Practice and Data Review											
Plan Coordination & MPO Review Technical Memo		Draft Memo	Final Memo								
Data Assessment Technical Memo	Draft Memo	Final Memo									
Task 4. Safety and Health Report											
Safety and Health Technical Memo				Draft Memo		Final Memo					
Task 5. Crash Data Analysis											
Data Analysis Findings Technical Memo			Crash Trends and Emphasis Area Analysis	Network Screening Analysis	Systemic Analysis	Draft Memo	Final Memo				
Crash Tool							Draft Tool	Final Tool			
Task 6. Countermeasure Toolbox											
Toolbox(es)							Draft Toolbox	Final Toolbox			
Task 7. Implementation Plan and Programs											
Safe Roads Implementation Plan								Draft Plan	Final Plan		
Safe Road Users Implementation Plan								Draft Plan	Final Plan		
Task 8. Safe Streets Visualization and Vision Zero Toolkit											
Safe Streets Visualization									Draft Visual	Final Visual	
Vision Zero Toolkit									Draft Toolkit	Final Toolkit	
Task 9. Comprehensive Safety Action Plan											
CSAP									Draft CSAP	Final CSAP	
Task 10. SS4A Implementation Grant											
Full Set of Completed Grant Materials										Draft SS4A	Final SS4A